

APQP Plan

Use this template to plan APQP deliverables for [new automotive program or part launch].

Template Metadata

Field	Details
Category	Automotive
Owner	[Team or owner]
Version	[Version number]
Effective Date	[Date]
Review Cycle	[Monthly / Quarterly / Annual / Event-based]
Status	[Draft / In Review / Approved]

Program Scope

Identify customer, vehicle program, part family, plant, launch milestone, and volume assumptions.

Item	Details	Owner	Status
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]

Notes

[Add context, assumptions, exceptions, evidence links, screenshots, calculations, or reviewer comments.]

Customer Requirements

List drawings, specifications, special characteristics, CSR requirements, packaging, and traceability needs.

Item	Details	Owner	Status
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]

Notes

[Add context, assumptions, exceptions, evidence links, screenshots, calculations, or reviewer comments.]

Timing Plan

Provide milestone dates for design review, tooling, prototype, DV, PV, PPAP, run-at-rate, and SOP.

Item	Details	Owner	Status
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]

Notes

[Add context, assumptions, exceptions, evidence links, screenshots, calculations, or reviewer comments.]

Design and Process Deliverables

Track DFMEA, PFMEA, process flow, control plan, MSA, SPC, capacity, and packaging deliverables.

Item	Details	Owner	Status
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]

Notes

[Add context, assumptions, exceptions, evidence links, screenshots, calculations, or reviewer comments.]

Prototype and Pilot Builds

Define build quantities, purpose, material status, inspection plan, and issue escalation.

Item	Details	Owner	Status
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]

Notes

[Add context, assumptions, exceptions, evidence links, screenshots, calculations, or reviewer comments.]

Launch Risks

Summarize open risks, mitigation, responsible owner, and escalation threshold.

Item	Details	Owner	Status
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]

Notes

[Add context, assumptions, exceptions, evidence links, screenshots, calculations, or reviewer comments.]

Sign-Off

List required internal and customer approvals for phase exit. Use APQP terminology and make deliverables measurable.

Item	Details	Owner	Status
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]
[Item or requirement]	[Describe the relevant detail, evidence, or decision]	[Owner]	[Open / Complete]

Notes

[Add context, assumptions, exceptions, evidence links, screenshots, calculations, or reviewer comments.]

Review and Signoff

Document review conclusions, approvals, unresolved items, and next review date.

Role	Name	Date	Notes
Preparer	[Name]	[Date]	[Notes]
Reviewer	[Name]	[Date]	[Notes]
Approver	[Name]	[Date]	[Notes]